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Mr. James Hahnenberg 
Remedial Project Manager 
U.S. Environmental Protection Agency, Region 5 
77 West Jackson Boulevard, SR-6J 
Chicago, IL 60604-3590 

December 9, 2009 

Re: Monthly Progress Report for November 2009, North Bronson Industrial Area 
Site Operable Unit 1, Bronson, Michigan 

_Dear_Mr. Hahnenberg: ______________ _ 
------ -------

The North Bronson Potentially Responsible Parties Group (the Group) submits this monthly 
progress report to the U.S. Environmental Protection Agency (USEPA), Region 5, pursuant 
to Article X (Reporting Requirements), Paragraph 31 of the Consent Decree for Operable 
Unit 1 at the North Bronson Industrial Area (NBIA) Site. This report summarizes efforts by 
the Group to fulfill the requirements of the Consent Decree for Remedial Design and 
Remedial Action (RD/RA) at the site during November 2009. 

1. Activities Completed During This Reporting Period 

A. On November 6, 2009, representatives of USEPA, the Michigan Department 
of Environmental Quality (MDEQ), and the Group met by conference call to 
discuss the County Drain #30 Sediment and Soil Sampling Work Plan. 

B. On November 10, 2009, the Group submitted the October 2009 monthly 
progress report to USEPA with copies to MDEQ. 

2. Results of Sampling and Tests and Other Data 

A. The Group developed no sampling or test data during the reporting period. 
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3. Work Plans, Procedures, and Deliverables 

A. In response to the November 6, 2009 discussions, the Group revised and 
clarified the County Drain #30 Sediment and Soil Sampling Work Plan. 1 

B. The Group submitted no other work plans, procedures, or deliverables during 
the reporting period. 

4. Actions Projected for Next Six-Week Period 

A. A meeting by conference call among USEP A, MDEQ, and Group 
representatives has been arranged for December 18, 2009 to discuss the status 
of approvals for the Groundwater Delineation Study and the City of Bronson 
groundwater restriction ordinance. 

B. The actions projected for the next six-week period depend on the timing of 
USEPA approvals and authorizations to proceed, as described in Item 5.A 
below. 

5. Progress and Schedule Report 

A. Near-term milestones for on-going Group activities are as follows: 

Groundwater Delineation Study 

• Following USEPA approval, the Group will complete the Groundwater 
Delineation Study, including installation of additional wells as described 
in our meeting discussion of March 1 7, 2009 and a second round of 
groundwater sampling of newly installed wells. The estimated 
timeframe for this activity, including laboratory analysis, data validation, 
and reporting, is eight weeks after mobilization. 

County Drain #30 Sediment and Soil Sampling 

• The Group will initiate the County Drain #30 sediment and soil 
sampling upon resolution of comments received from the MDEQ and 
authorization to proceed from USEP A. The projected schedule for this 
activity is provided in the corresponding work plan. 

Private Well Connections 

• The water line connections for residents within the restricted and buffer 
zones with private wells are now schedule for the spring of 2010. 

1 
The Group submitted the revisions and clarifications to USEPA and MDEQ via letter dated December I, 2009. 
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B. As discussed in our meeting of March 17, 2009, progress related to RD/RA 
for enhanced source control at the Eastern and Western Lagoon Areas and 
County Drain #30 remediation requires resolution of appropriate cleanup 
standards for non-erodible soils associated with County Drain #30 and 
groundwater to surface water interface (GSI) criteria. 

C. There are currently no other unresolved issues that affect the performance or 
timing of pre-design or RD activities. 

6. Summary of Proposed or Approved Changes to the Work Plans or Schedules 

A. Each of the work plans for the ongoing tasks described in Item SA above 
include addenda to the Pre-Design Studies Field Sampling and Quality 
Assurance Plan (FSQAP). These addenda provide for additional sampling 
and analytical protocols associated with those efforts. These work plans also 
include addenda to the site Health and Safety Plan to address task-specific 
health and safety issues. 

B. The near-term milestones associated with the most-recent working schedule 
update are those identified in Item 5.A above. 

7. Activities Undertaken in Support of the Community Relations Plan 

A. The Group did not undertake any activities during this reporting period in 
support of the Community Relations Plan. 

* * * * 

We trust that this submittal satisfies your requirements at this time. If you have questions 
regarding this monthly progress report or related project matters, please do not hesitate to 
contact me. 

Respectfully submitted, 

inator 

LMB: 
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cc: Deborah D. Larsen, MDEQ 
Charles W. Graff, MDEQ 

cc (via email): 
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NBIA Operable Unit 1 PRP Group Legal Committee 
NBIA Operable Unit 1 PRP Group Technical Committee 
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